



PES UNIVERSITY
EC Campus, Bengaluru
Department of Computer Science & Engineering
Centre for Data, Modelling, Analytics and Visualization
Summer Internship 2026
Weekly Status Report

Project ID			
Project Title		Explanation Consensus as a Reliability Signal for LLM Self-Explanations	
Guide Name		Dr. Swati Jagdale	
Week Starting Date		29th June 2026	Week Ending Date 3rd July 2026
Name <Name 1>Aditya Shrivastav <Name 2>Aditya Kumar <Name 3>		SRN <SRN 1>PES2UG24CS036 <SRN 2>PES2UG24CS032 <SRN 3>	
Activities Completed			
#	Tasks	Date	Remarks
1	Migrated inference from Groq to AWS Bedrock; enabled Nova Pro, Qwen3-235B and DeepSeek V3 concurrent runs.	29 Jun-2 Jul	Removes quota bottleneck; retires pre-Bedrock outputs.
2	Landed P0-P4 correctness pass: v3.0 shared token space, normalized CF, negations, per-model erasure and prompt manifests.	2-3 Jul	Fixes ECS/provenance blockers; 518 tests pass.
3	Ran frozen Bedrock pilot: 10 per dataset x 3 models = 90 cells; generated report, metrics and cross-model agreement.	3 Jul	First current-code pilot; CF minimal 28% vs free 82%.
In Progress			
#	Tasks	Date	Remarks
1	Running fixed erasure pass on the 90-cell pilot; only the old 17 Jun erasure aggregate exists.	3 Jul	Needed for CC-vs-random headline.
2	Reviewing pilot results by model x dataset: complete-case ECS N=22, lift tests, short-vocab and CF coverage.	3 Jul	Sets scale-up thresholds and caveats.
3	Updating README/spec/status docs to Bedrock/v3.0 and removing Groq-era or 6-pair ECS language.	3 Jul	Keeps paper contract aligned with code.
Plan for Next Week			
#	Tasks	Date	Remarks
1	Finish erasure pass; summarize mask/delete CC3/CC4 vs random by ECS-lift tier.	6 Jul	Closes headline #1 at pilot scale.
2	Add H-resample/noise-floor check and lock frozen code SHA, prompts and artifacts.	7-8 Jul	Strengthens reproducibility before scale.
3	Scale to 200 per dataset per model; generate paper draft and results tables.	9-10 Jul	Moves from pilot to reviewable evidence.

Signature of Project Guide(s)
With Name

Centre Head – CoDMAV
Dr. Sandesh B J